

OREGON STATEWIDE EPERMITTING

www.oregon-epermitting.info

PROJECT STARTUP	
Status:	Completed
Timeline	April-June 2004
Actions:	<ul style="list-style-type: none"> ✓ Define scope and sequence ✓ Establish partner relationships ✓ Request funding

PHASE 1 Minor-Label ePay	
Status:	Completed
Timeline	06/04 – 01/05 <i>(merged w/ Phase 2)</i>
Location:	statewide
Features:	<ul style="list-style-type: none"> ▪ Allow for the e-purchase and e-payment of minor labels
Actions:	<ul style="list-style-type: none"> ✓ Develop on-line payment capabilities

PHASE 2 Online Portal/Over-the-Counter Permits www.buildingpermits.oregon.gov	
Status:	Completed
Timeline	June 2004 – May 2005
Location:	Pilot project in Beaverton, Hillsboro, Milwaukie, Portland and Clackamas and Washington counties
Features:	<ul style="list-style-type: none"> ▪ Purchase selected statewide (over-the-counter) permits online ▪ Address search for contractors in participating jurisdictions ▪ Download permit data for participating jurisdictions ▪ Begin work guide
Actions:	<ul style="list-style-type: none"> ✓ Compile address data from Tri-County jurisdictions ✓ Developed online forms ✓ Incorporated electronic payment processing technology

PHASE 3 Online Portal/Over-the-Counter Permits expansion	
Status:	On-going
Timeline	'06 – '07
Location:	Expand portal to additional Tri-County jurisdictions, plus additional regions in southern, central, and eastern Oregon
Added Features:	<ul style="list-style-type: none"> ▪ Ability for auto-upload of permit information by jurisdiction systems
Actions:	<ul style="list-style-type: none"> ✓ Expand pilot to regions ✓ Standardize forms and business processes <i>(participating jurisdictions)</i> ✓ Establish e-pay accounts <i>(participating jurisdictions)</i> ✓ Assess statewide feasibility

PHASE 4 Statewide Interoperability Feasibility Study	
Status:	Completed
Timeline	2006
Location:	Statewide
Features:	<ul style="list-style-type: none"> ▪ Purchase permits that do not require plan review statewide ▪ Tracking of plan review, permits, inspections 24/7 ▪ Schedule all inspections
Actions:	<ul style="list-style-type: none"> ✓ Establish stakeholder committee ✓ Statewide feasibility study ✓ Recommendation report to legislature

PHASE 5 Statewide ePermitting System	
Status:	Pending funding/legislative action
Timeline	Fall '06 – '07
Location:	Statewide (up to 130 jurisdictions)
Features:	<p>Web-based:</p> <ul style="list-style-type: none"> ▪ Intake and tracking of plan reviews ▪ Issuing and tracking of building permits ▪ Scheduling and tracking of inspections ▪ Interfacing abilities with other software permit tracking systems ▪ Repository for building information (<i>emergency preparedness management</i>)
Actions:	<ul style="list-style-type: none"> ✓ Define scope and sequence ✓ Establish partner relationships ✓ Request funding ✓ See Phases 5a, 5b, 5c, 5d

PHASE 5a System Preparation	
Status:	Pending funding/legislative action
Timeline	Year 1-2
Location:	Statewide
Features:	<ul style="list-style-type: none"> ▪ Model methodology ▪ Best Practices ▪ Statewide address locator ▪ Basic System ▪ Single Statewide website
Actions:	<ul style="list-style-type: none"> ✓ Establish consulting contracts ✓ Establish/ facilitate workgroup meetings ✓ RFP/vendor selection ✓ Define best practices ✓ Develop model methodology ✓ Develop statewide address methodology ✓ Install Initial/test system ✓ Hire staff ✓ Train jurisdiction staff ✓ Expand services of existing web site ✓ Connect 20 jurisdictions

PHASE 5b Pilot Introduction	
Status:	Pending funding/legislative action
Timeline	Year 3-4
Location:	Selected Jurisdictions
Features:	<ul style="list-style-type: none"> ▪ System Enhancement ▪ Wide-range Coverage
Actions:	<ul style="list-style-type: none"> ▪ Evaluate success of pilot and modify if necessary ▪ Document unique needs of new jurisdictions and make adjustments. ▪ Implement software for new jurisdictions ▪ Train jurisdiction staff ▪ Test and go-live ▪ Enhancement of a jurisdictions ▪ Connect 30 jurisdictions

PHASE 5c Statewide Implementation	
Status:	Pending funding/legislative action
Timeline	Year 5-6
Location:	Statewide Jurisdictions
Features:	<ul style="list-style-type: none"> ▪ System Enhancement ▪ Wide-range Coverage
Actions:	<ul style="list-style-type: none"> ▪ Evaluate success of pilot and modify if necessary ▪ Document unique needs of new jurisdictions and make adjustments ▪ Implement software for new jurisdictions ▪ Train jurisdiction staff ▪ Test and go-live ▪ Connect 30 jurisdictions

PHASE 5d Statewide Implementation	
Status:	Pending funding/legislative action
Timeline	Year 7-10
Location:	Statewide Jurisdictions
Features:	<ul style="list-style-type: none"> ▪ Single statewide system
Actions:	<ul style="list-style-type: none"> ▪ Document unique needs of new jurisdictions and make adjustments. ▪ Implement software for new jurisdictions ▪ Train jurisdiction staff ▪ Test and go-live ▪ Connect 52 jurisdictions